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ROCKY FLATS PLANT 

CORRESPONzEliCE CO;:iEzL Mr. Martin Hestmark 
U.S. Environmental Protection Agency, Region VIII 
A'ITN: Rockc Flats Project Manager, 8 H W - R I  
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Depanment of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Gentlemen: 

This letter contains additional information for our schedule extension request of April 17, 
1992 (92-DOE-4019) for Operable Units 12,13, and 14 RFI/€U Work Plans. The OU 12 
and 13 Work Plans will be delivered as originally scheduled. However, we are still 
requesting a schedule extension, for the OU 14 Draft Work Plan until June 26,1992 (five 
weeks). As discussed in OUT April 17 letter, the basis for the request is associated with the 
six week delay in finalization of the FY92 budget However, more specifically, the 
extension request is based on a signifcant delay in procurement of the subcontract for the 
RFlN Work Plan. As detailed in the enclosure, the procurement process was initiated on 
November 25,1991, immediately after finalization of the FY92 budget Notice of contract 
award was received on April 28,1992. A scoping meeting was held with your staffs on 
May 5,1992. The additional five weeks time will allow preparation of a better quality 
document. 

. 

In a good faith effort to minimize the long term schedule impacts, we are proposing an 
extension for the Draft Work Plan and not the Final Work Plan. We are proposing June 
26,1992 for the Draft and the original date of October 19,1992 for the Final RFVRI Work 
Plans. 

Because of the short time frame, we would appreciate a response as soon as possible. If 
you have any questions, please contact Scott Grace of my staff at 9667199. 

Sincerely, 

Reviewed lor Addremisee &!stant  Manager 
. fefEnviromental Management 
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cc w/o Enclosure: 
A. Rampemp, EM453 
F. Hobbs, EGkG 
C. Gee, EG&G 
C. Hays, EG&G 
B. Fraser, EPA 
J. Schieffeb, CDH 


